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A meetng, at the request of Gerald Myers of Metcalf & Eddy consultant for Granville Solvents, 
wa;; hek1 at thdr office in Columbus, Ohio, on August 28, 1998. The meeting started at 11 :40 
A.M. and was adjourned at 2:30P.M .. The meeting was he1dto discus8 EE/CA (Revision 1) and 
Ground-.vater Flow and Contaminant Fate and Transport Model (Revision 1) submittals of July 
19~ 1 8. 

Th~· me~~,:ing v.as attended by Sirtaj Ahmed (RPM) and Luanne Vanderpool (Geologist) of 
US:~PA Fred Myers and Timothy Christman ofOhio EPA, Ben Pfefferle et al ofPRP, and 
Gerry M:;ers e1 al ofMetclaf & Eddy (consultant to the PRP). For list ofnames see the attached 
she1~t. 

Ti1e meeting was technical in nature. No legal issues were discussed. G(:rry Myers gave the 
presentation in regards to the current condition of the site. He described both the reports. Ben 
inquired Lbout approval of the EEICA. 

.~irtaj asked if the proposed remedy in EE/CA met all federal and state ARARs for soil cleanup 
and ~;uggested that federal and state ARARs be included in the appendices. B~;~n agreed to do so 
and a Jetter in this respect will be issued to US EPA by September II, I998. Si;rtaj said that he 
would respond to the EE/CA approval issue after reviewing their letter. A schedule for the 
removal action is presented in the attached table 3.5 from the EE/CA document. 

1:'RJ>~ were reminded that it was an interim status site and RCRA ARARS. may apply. Ben said 
1hat t'1ey were not in a position to do RCRA assessment but will find a mechanism and will 
iddress this issue. 

·r able l from th~ EE/CA, Summary of Applicable Remediation Standards was distributed and 
c scu:;sed. Vanderpool questioned the distinction of the "Soil to Groundwater PRG" column and 
t.' e '·~oil Remediation Goal" column. Clarification was given. 

\'arukrpool and Christman (OEPA) questioned calculation of the source terms in the transport 
model. Explanations were given by Jim Peeples (OEPA). 

',,..,,., Bill Boler, 
LuaJme Vanderpool 
Mik,~ Ana ;tasio 
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En;1ineeri1g Evalu; tion!Cost Analysis 

for th~ Gr< nvilk S.!lvenrs Site 

TABLE 3-1 
SOIL TREATMENT GOALS FOR 

THE GRANVILLE SOL VENTS SITE 

Maximum Concentration AJ 
Detected in Soil ( 

(mg/Kg) 

1.7 

0.012 

0.011 

0.007 

4.6 

0.021 

0.014 

0.084 

0.014 

0.7 

0.027 

0.002 

3.6 

0.002 

18 

0.34 

11 

0.03 

44 

106 

1plica 
Soil1 

ble Soil Standard 
~reatment Goal) 
(mg/Kg) 

147.81 

4 

59.22 

0.0274 

48.85 

94.74 

360 

139 

3 

4 

66 

62 

320.59 

1.6 

5.53 

725.20 

6.67 

0.44 

907.00 
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3 .. 5 DETE:RMINATION OF REMOVAL ACTION SCHEDULE 

The proposec schedule for the removal action is presented on the following table1
• 

I 
Number of Calendar Days 

Activity FoUowing Completion of 
Prt~vious Activity 

l.. Submit EE/CA 0 

'ith U.S. EPA 30 

3. Submit Final EE/CA After Receipt of Comments 30 

4. Receiv 1! Final Approval 30 

5. Public Meeting 30 

, 6. Respon d to Public Comments 30 

7. ~Iotice ro Proceed to Construction 14 

8. Commt :nee Construction TBD 

~. Commer tee Operation TBD 

10. I<'.emov al Action Completion TBD 

Subject to weather, equipment availability, and other force majeure events. 

En!:ineerin.~ Evaluation/Cost Analysis 

f<,~ d1t: Granville S1 !vents Site 107 
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Conc<:nt;atlon 'I Svii Siamiard 'I I Groundwater I Soil to I Soil I Standard I 
detected in Soil Excavation Groundwater Risk Based MCLI Groundwater Remediation (Remediation 

121 ·~· I 'v"vorK.er · · MCL 

I 
(calculated) PRG Goal (modeled) Goal) 

Chemical of concen1111 j- -- ---- - -- .. ----
(mg/Kg) ____ (mg/Kg) (mg/L) (mg/L) (mg/Kg) (mg/Kg) (mg/Kg) 

------- - ------- ----------~ 

1, 1, 1-trichloroethane 1.7 463000 200 0.9 147.81 147.81 
1---:--------c----------- --(4)--1, 1,2-trichloroethane 0.012 6 (4) 4 4 

---------
1, 1-dichloroethane 0.011 618000 (5) 8.1 11 59.22 59.22 

- - -~ - ----- -------- - -- f---------0 .007 c-------
1, 1-dichloroethene 0.007 '3 .4'3 0.0'3 2.74 0.0274 
cis-1,2-dichloroethene 4.6 94200 0.07 0.2 48.85 48.85 
trans-1,2-dichloroethene 0.021 292000 1 0.3 94.74 94.74 
2-butanone 0.014 186000 (5) 1.9 0.517 360 360 
acetone 0.084 942000 {5) 0.61 8 139 139 
benzene 0.014 141 0.005 0.02 3 3 
carbon disulfide 0.7 5840 (5) 14 14 4 4 
chlorobenzene 0.027 (4) (5) 39 (4) 66 66 

---

chloroform 0.002 51.1 (5) 0.1 0.3 62 62 
ethylbenzene 3.6 572000 0.7 5 320.59 320.59 
methylene chloride 0.002 (4) 0.0041 (4) 1.6 1.6 
tetrachlorothene ·18 1520 0.005 0.04 5.53 5.53 
toluene 0.34 780000 1 5 725.20 725.20 
trichloroethene 11 673 0.005 0.02 6.93 6.93 
vinyl chloride 0.03 12.7 0.002 0.01 0.44 0.44 
xylenes (total) 44 603000 10 74 907 on 907.00 
Risk -Exl;avation Worke 2.70E-08\ 

-

\ !- I I 4.s6e~ii61 1.00E-07' 
Risk -Commercial 8.40E-06 9.65E-04 2.00E-05 
i. Chemica is oi t;oncern were identified in the EE/CA, May. 1996. 

2. Reported in the Soil Data Report, September, 1996. 1 

3. Based on the Design Technical Memorandum, August 31, 1995 

4. These compounds had not been detected prior to the development of the Design Technical Memorandum 

and no PRG was developed. L _ _ _ ______ j__ 
5. MCLs have not been developed for these compounds. MCLs were calculated using st;:~nrl:=ud EPA methods 

( 
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Ohio Environm4mtal Protection Agency ............................................ 
DIV1310N OF EMERGENCY 
AN[ REMEDIAL RESPONSE 

Central District Office 
:3232 Alum Creek Drive 
Colu 11bus, Ohio 43207 

(614) 728-~1778 
(8141 728-~1!198 FA I( 

Fred Myers 
Site Coordinator 

. - ; . ·"'·=-··· . "'.~ ~- _., .~, '"" ---- .--.. _._ ..... -:;c,··;...-~"'"··~"': .... '"'· ----~--- .· 

Ohi :> En'lironmental Protection Agency --·-Division of Emergency and 
Remedial Response 

P 0 Box 1049 
1800 WaterMark Drive 
Columbus, Ohio 43216-1049 

(614: 644-2297 
(614: 644~3146 F.OX 

Timothy K. Christman, P .E. 
Technical Support Unit 

e-rnai: Tim:: hristma•1@epa.state.oh.us 

[NV RO"'\IENTAL STRATEGIES CORPORATION 
I :nc ~C:l'li; Fer ~i P/az.?l su~:e 300. Durham. NC 277 J 3 

Tt; e.J ··Ye 1?' i 1 313-2303 • Facsimile /919)313-2395 

'WILLIAM S. BREWER 
';ice Pre ;ident and General Manager 

brewerbill®earthlink. net 

·--

~-( ~ ' : -7: _' ~~ ~- • f.D 1i L ' .§;.1'/ \<; .i , .. ,.. 

.JERI l. TRACESER, P.G. 
:~ •n•o· t:n·;':nr rn~·lte~/ Eng1neer 
(_, rx·•,•t"' t·n\ rcJ''llental Eng1neenng 

I I'' G~ o<1 w~.- T1re & Rubber Company 
I 1 14 : ~·st ~~y er Street. Dept I I OF 
·'I lCfl. Cl'l'C• ~- 3 '!J·COO 1 
"r~<me rr:c•· 7 No-.'1>93 FAX 1330) 796-6459 
' 1' ,or/ <'rr .. tr ·'C e>e··r,, qoodyear com 

------------~~~-~--.-a-.. ·····-··,·-····1··-· 

'-'-fHOMPSON 
H IN E & FLORY LLP 

Attorl'eys at Law 

BtN l. PFEFFERLE. Ill 

614-469-3 ?35 fax 469-336/ l>pfeffer/e(ii'thf.com -----
ONE COLUMBUS 10 WEST BROAD STREET COUJMBUS. OHIO 43215 3435 014·469-3200 

Gerald R. Myers 
Vice President 
Metcalf & Eddy, Inc 

M~· 
Metcalf & Eddy 

, 800 Corporate Exchange Dnve, Suite 250 
- Colu-nbus. Ohrc 43231 

16141 B90-5501 FI\X (614) 890-7421 

James Peeples, P.E. 
Env,onmental Eng•neer 

a.:2_ Rl· ~ Metcalf & Eddy _______ _ =-=-=:........:::......::--
...: ' ·, .. 

Michael S. Raimonde 
Project Manager 
Metcalf & Eddy, Inc. 

2800 Corporate Exchange Drive. Surte 250 
Columbus, Ohio 43231 

(614) 890-5501- FA>< (614) 89C-7421 
E-mail: lim_peepiE•s@a"-water.com 

.... .... · .. ·. ,·. 

<BOO Corporate Exchango Drive, SUite 250 
Columbus, Ohio 43231 

(614) 890-5501 FAX (614) 890-7421 
mikeJaimonde@air-water.com 

Deborah L. Gray, Ph.D., DA BT 
Clinical Associate Prof,,ssor 

• College of Medicine t~ Publi.: Health 
Division of Environmental Health Sciences 

CHRI 1107 
300 West 10th Avenu1• 
Columbus, OH 43210-1240 

Phone: (614) 293-6138 
FAX: (614) 293-3333 
E-mail: gray.49@osu.edu 

UNIVERSITY 
MEDICAL 
CENTER 

http://jim-peeplesaair-water.com
mailto:nde@air-water.com
mailto:gray.49@osu.edu



